Grantee: Long Beach, CA
Grant: B-08-MN-06-0511
April 1, 2009 thru June 30, 2009 Performance Report



Grant Number:
B-08-MN-06-0511

Grantee Name:
Long Beach, CA

Grant Amount:
$5,070,310.00

Grant Status:
Active

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Plan Description:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

The NSP is intended to stabilize neighborhoods and stem the decline of housing values. The program calls for
recipient cities and states to purchase and rehabilitate foreclosed or abandoned homes. Once these properties are
rehabilitated, the City will sell them to qualified buyers that earn 120% or less of the average median income (AMI)
salary. Because NSP funds must be allocated 18 months from receipt, the City Council will authorize the City
Manager to execute all necessary documents and to acquire and dispose of properties related to the NSP

Recovery Needs:

NSP funds will be used to maximize and complement the Citys overall ongoing investment of providing quality
affordable housing to as many Long Beach residents as possible. The funds will also the clear and pronounced
effect of revitalizing and stabilizing Long Beach neighborhoods

The Citys target areas for NSP program were developed pursuant to the HERA as outlined below:
- Greatest percentage of home foreclosure;

- Highest percentage of homes financed by a subprime mortgage related loan; and

- Areas identified as the most likely to face a significant rise in the rate of home foreclosures

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $5,070,310.00
Total CDBG Program Funds Budgeted N/A $5,070,310.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $1,069,429.82 $1,069,429.82
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00



Progress Toward Required Numeric Targets

Requirement

Minimum Overall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Required To Date
99.99% 0.00%
$0.00 $0.00
$760,546.50 $0.00
$507,031.00 $43,833.00
$0.00 $0.00

As of this quarter the Grantee has drawndown $53,097.07 for administration activities. This is about 10% of the total

funds for administration.

Project Summary

Project #, Project Title This Report Period
Program Funds

Drawdown

9999, Restricted Balance $0.00
NSP-1 & NSP-2, 1. Purchase and Rehabilitate Single-Family $0.00
NSP-3, Acquisition/ Demolition/ Redevelopment Activity (NSP-3) $0.00
NSP-4, 4. NSP Administration (NSP-4) $0.00

Activities

To Date
Project Funds Program Funds
Budgeted Drawdown
$0.00 $0.00
$3,563,279.00 $0.00
$1,000,000.00 $0.00
$507,031.00 $0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-4

Projected Start Date:
03/05/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

CDNSNSP-CDNSP-08NSA
Administration

Activity Status:

Under Way

Project Title:

4. NSP Administration (NSP-4)
Projected End Date:
08/31/2010

Responsible Organization:
City of Long Beach, CA

Apr 1 thru Jun 30, 2009
N/A

N/A
$0.00
$0.00

$43,833.00
$43,833.00
$0.00

$0.00
$0.00

To Date
$507,031.00

$507,031.00
$0.00

$0.00
$43,833.00
$43,833.00
$0.00

$0.00
$0.00

The City will expend up to 10% of its NSP 1 funds on program administration associated with eligible activities as defined in 24

CFR 570.206.

Location Description:
N/A

Activity Progress Narrative:
NSP Administration. 10% of NSP allocation

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: CDNSNSP-CDNSP-08NSL

Activity Title: Acquisition/Demolition/Redevelopment

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-3 Acquisition/ Demolition/ Redevelopment Activity (NSP-3)

Projected Start Date: Projected End Date:

03/05/2009 07/31/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Long Beach, CA

Overall Apr 1 thru Jun 30, 2009 To Date

Total Projected Budget from All Sources N/A $373,000.00

Total CDBG Program Funds Budgeted N/A $373,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Long Beach, CA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Establishing land bank for foreclosed homes, demolishing blighted structures, or redevloping demolished or vacant properties.
The City is closely working with Code Enforcement Division to identify substandard vacant and foreclosed properties for
establishing land bank. Several properties are being examined for this part of NSP eligible use and progress is expected
shortly.

Location Description:
Within NSP's Greatest Need Area

Activity Progress Narrative:

Aquisition/Demolition/Redevlopment activity
The City in conjunction with Code Enforcement Division is actively seeking to locate three REO that warrant demolition instead
of rehabilitation.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/3

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

CDNSNSP-CDNSP-08NSM-1044 Main

1044 Main Ave - Multi-Family

Activity Status:
Under Way
Project Title:

1. Purchase and Rehabilitate Single-Family Residential

Projected End Date:
07/31/2010

Responsible Organization:

City of Long Beach, CA

Apr 1 thru Jun 30, 2009

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,300,000.00

$1,300,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

1044 Maine- (12 units) Referred by Code Enforcement Checked and compared to Code Enforcement Vacant list and ran
Realquest along with the MLS listing and sale history to determine a chain of title. Contacted CBRE per the signage on
property and established contact and requested access.
Acquisition was completed on October 21, 2009.
Property will be rehabilitated and conveyed to non profit housing agency for rental activity for persons earning 50% or less area

median income.

While rehabilitation is underway, project specific proposals are being examined for transfer of ownership to non profit housing

agency.

Location Description:

Within identified areas of greatest need - Central Long Beach.

Activity Progress Narrative:

Purchase and Rehabilitate Multi-family Residential Property
The City in conjunction with its Code Enforcement Division is actively seeking to locate one multi-unit (8-10) REO that have

been abandoned or foreclosed-upon, in order to redevelop and convey to nonprofit for low income rental..

Performance Measures

# of Properties

# of housing units

# of Households benefitting
# of Parcels acquired by

# of Parcels acquired by admin

This Report Period

Low Mod Total
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

Low
0/0

0/0
0/12
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/1

0/12
0/12
0/0
0/0



# of Parcels acquired voluntarily 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/1

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

CDNSNSP-CDNSP-08NSM-1872-76 Cedar

1872-1874-1876 Cedar AveMulti-Family

Activity Status:
Under Way
Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

07/31/2010

Responsible Organization:
City of Long Beach, CA

Apr 1 thru Jun 30, 2009

Purchase Foreclosed multi-Family Residential Property and Rehabilitation

Location Description:

Within identified areas greatest need

Activity Progress Narrative:

This budget is a place holder for three REOs that are in the process of acquisition.
In its ifirst cycle, the City, according to its amended Action Plan, will acquire 10 single family residential REOs for rehabilitation

and resale to income qualified residents.

Performance Measures

# of Properties

# of housing units

# of Households benefitting

# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

Activity Locations
No Activity Locations found.

This Report Period

Low

o O O o o o

Mod

o O O o o o

Total

o O O o o o

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$310,000.00

$310,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0
0/3
0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0
0/0

Total
0/1

0/3
0/3
0/0
0/0
0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Long Beach, CA
Match Contributed

Program Income Received
Program Income Drawdown

Activity Description:

CDNSNSP-CDNSP-08NSS-2250 ElIm Ave
2250 Elm Ave

Activity Status:
Under Way
Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

07/31/2010

Responsible Organization:
City of Long Beach, CA

Apr 1 thru Jun 30, 2009

N/A
N/A
$0.00
$0.00

$201,480.11
$201,480.11

$0.00
$0.00
$0.00

To Date
$310,000.00

$310,000.00
$0.00
$0.00
$201,480.11
$201,480.11
$0.00

$0.00
$0.00

2250 Elm- This was found on the FNMA website. Contact was made with Zeeda Daniele of FNMA and she provided the
City with information as to the realtor handling this property, Mike Pottier of Boardwalk Properties. We established contact and

began our process.

Acquisition is completed and rehab is underawy.

Location Description:

Within identified area of greatest need.

Activity Progress Narrative:

2250 Elm Avenue has been fully acquired and rehabilitation is underway.
The budget is an estimate for both the acquisition, rehabilitation and it does not include other NSP allowed program delivery

expenses.

Performance Measures

# of Properties

# of housing units

# of Households benefitting

# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

This Report Period

Low

o O O o o o

Mod

o O O o o o

Total

o o O +r P Pk

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0
0/0

Total
1/1

11
11
0/0
0/0
0/0



Total acquisition compensation to 0 0

Activity Locations
Address City
2250 EIm Ave Long Beach

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

State
NA

0/0

0/0

Zip
90811

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Aquisition of forclosed and vacant property:

CDNSNSP-CDNSP-08NSS-2290 Earl
2290 Earl Ave

Activity Status:
Under Way
Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

07/31/2010

Responsible Organization:
City of Long Beach, CA

Apr 1 thru Jun 30, 2009

2290 Earl- This was referred to us as a vacant, code deficient house.

N/A
N/A
$0.00
$0.00

$140,617.00
$140,617.00

$0.00
$0.00
$0.00

To Date
$200,000.00

$200,000.00
$0.00
$0.00
$140,617.00
$140,617.00
$0.00

$0.00
$0.00

We researched this property and sent a letter to the asset manager for MLMI Trust, Wilshire credit. After no response |
searched for this property on MLS (Multiple Listing Service) and found it listed with a local realtor Kim Yang of Remax.. We

established contact and began our process.

Location Description:

Within Identified area of greatest need.

Activity Progress Narrative:

2290 Earl Avenue has been fully acquired and rehabilitation is underway.
The budget is an estimate for both the acquisition and rehabilitation, it does not include other NSP allowed program delivery

expenses.

Performance Measures

# of Properties

# of housing units

# of Households benefitting

# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

This Report Period

Low

o O O o o o

Mod

o O O o o o

Total

o o O +r P Pk

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0
0/0

Total
1/1

11
11
0/0
0/0
0/1



Total acquisition compensation to 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Long Beach, CA
Match Contributed

Program Income Received
Program Income Drawdown

Activity Description:

CDNSNSP-CDNSP-08NSS-301 E Eleanor Ave
301 E Eleanor Ave

Activity Status:
Under Way
Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

07/31/2010

Responsible Organization:
City of Long Beach, CA

Apr 1 thru Jun 30, 2009

N/A
N/A
$0.00
$0.00

$141,595.00
$141,595.00

$0.00
$0.00
$0.00

To Date
$210,000.00

$210,000.00
$0.00
$0.00
$141,595.00
$141,595.00
$0.00

$0.00
$0.00

301 E. Eleanor- This was referred to us as a vacant, abandoned home as a neighborhood nuisance. We researched this
property and contacted Pacifica 1st National Bank, Vince Mottle. He was the asset manager. We established contact and

began our process.

Location Description:

Within Identified area of greatest need.

Activity Progress Narrative:

301 E Eleanor Avenue has been fully acquired and rehabilitation is underway.
The budget is an estimate for both the acquisition, rehabilitation and it does not include other NSP allowed program delivery

expenses.

Performance Measures

# of Properties

# of housing units

# of Households benefitting
# of Parcels acquired by

# of Parcels acquired by admin

This Report Period

Low

o O o o o

Mod

o o o o o

Total

o O B

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0

Total
1/1

11
11
0/0
0/0



# of Parcels acquired voluntarily 0 0

Total acquisition compensation to 0 0

Activity Locations
Address City
301 E Eleanor Ave Long Beach

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

State
NA

0/0 0/1
0/0 0/0
Zip
90813
Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

CDNSP -CDNSNSP- 08NSS-6620 Falcon
6220 Falcon

Activity Status:

Under Way

Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

09/30/2010

Responsible Organization:

City of Long Beach, CA

Apr 1 thru Jun 30, 2009 To Date
N/A $275,750.00

N/A $275,750.00

$0.00 $0.00

$0.00 $0.00

$192,876.00 $192,876.00

$192,876.00 $192,876.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

6620 Falcon- This was found on the FNMA website. Contact was made with Zeeda Daniele of FNMA and she provided us with
information as to the realtor handling the property., Holly Olsen and Tom Moon of Pacific Moon Real Estate. We established

contact and began our process.

Location Description:

Within identified areas of greatest need.

Activity Progress Narrative:

6220 Falcon Ave has been fully acquired and rehabilitation is underway.
The budget is an estimate for both the acquisition,and rehabilitation,it does not include other NSP allowed program delivery

expenses.

Performance Measures

# of Persons benefitting

Activity Locations
Address
6220 Falcon Ave

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 1 0/0 0/0 1/0

City State Zip
Long Beach NA 90815



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

CDNSP-CDNSNSP-08NSs-2132 Linden
2132 Linden

Activity Status:

Under Way

Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

09/30/2010

Responsible Organization:

City of Long Beach, CA

Apr 1 thru Jun 30, 2009 To Date
N/A $227,383.00

N/A $227,383.00

$0.00 $0.00

$0.00 $0.00

$160,382.71 $160,382.71

$160,382.71 $160,382.71

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

2132 Linden- This was found on the FNMA website. Contact was made with Zeeda Daniele of FNMA and she provided me with
information as to the realtor handling the property, Heath Vo of NV realty. We established contact and began our process.

Location Description:

Within identified areas of greatest need.

Activity Progress Narrative:

2132 Linden has been fully acquired and rehabilitation is underway.
The budget is an estimate for both the acquisition,and rehabilitation,it does not include other NSP allowed program delivery

expenses.

Performance Measures

# of Persons benefitting

Activity Locations
Address
2132 Linden Ave

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 1 0/0 0/0 1/0

City State Zip
Long Beach NA 90813



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

NSP-1 & NSP-2

Projected Start Date:

03/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Long Beach, CA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

CDNSP-CDNSNSP-08NSS-333 E Neece

333 E Neece

Activity Status:
Under Way
Project Title:

1. Purchase and Rehabilitate Single-Family Residential
Projected End Date:

09/30/2011

Responsible Organization:
City of Long Beach, CA

Apr 1 thru Jun 30, 2009

N/A
N/A
$0.00
$0.00

$188,646.00
$188,646.00

$0.00
$0.00
$0.00

To Date
$241,647.00

$241,647.00
$0.00
$0.00
$188,646.00
$188,646.00
$0.00

$0.00
$0.00

333 E. Neece- This was found by staff that was doing work in the neighborhood. Property was slated for auction. | contacted
the auction house who referred me to the asset manager Hal Lyons of Old Republic. He then referred me to the real estate
agent, Ray Duran of LA Real Estate Network. We established contact and began our process.

Location Description:

Within identified areas of greatest need.

Activity Progress Narrative:

333 E Neece has been fully acquired and rehabilitation is underway.
The budget is an estimate for both the acquisition,and rehabilitation,it does not include other NSP allowed program delivery

expenses.

Performance Measures

# of Properties

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations
# of Persons benefitting

# of Parcels acquired by

# of Parcels acquired by admin

This Report Period

Low

o O O o o o o o

Mod

o O O o o o o o

Total

o O B O O O O Bk

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0

Total
1/1

0/0
0/0
0/0
0/0
1/0
0/0
0/0



# of Parcels acquired voluntarily 0 0

Total acquisition compensation to 0 0

Activity Locations
Address City
333 E Neece Long Beach

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

State
NA

0/0 0/0
0/0 0/0
Zip
90813
Amount
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